

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	06 July 2026
Name	Aditya Kumar Singh
Project Name	Heritage Treasures: An In-Depth Analysis of UNESCO World Heritage Sites in Tableau
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection & Extraction	USN-1	As a developer, I can gather the UNESCO World Heritage Sites dataset (1,121 records) from an open data source.	2	High	Aditya Kumar Singh
Sprint-1		USN-2	As a developer, I can inspect the raw dataset for missing values, duplicate rows, and encoding issues.	1	High	Aditya Kumar Singh
Sprint-1	Data Cleaning & Preparation	USN-3	As a developer, I can clean HTML entities, stray tags, and whitespace from Site Name, Description, and Justification fields.	3	High	Aditya Kumar Singh
Sprint-1		USN-4	As a developer, I can verify that Summary sheet counts (Category, Region, Danger Status) match the cleaned dataset exactly.	2	High	Aditya Kumar Singh

Sprint-1	Data Visualization	USN-5	As a developer, I can build a world map visualization of heritage sites colored by Category.	3	High	Aditya Kumar Singh
Sprint-1		USN-6	As a developer, I can build bar and pie charts showing site distribution by Region and Category.	2	Medium	Aditya Kumar Singh
Sprint-2	Dashboard Assembly	USN-7	As a developer, I can combine worksheets into Dashboard 1 — the global sites overview.	2	High	Aditya Kumar Singh
Sprint-2		USN-8	As a developer, I can build Dashboard 2 focused on In-Danger sites analysis.	2	High	Aditya Kumar Singh
Sprint-2	Story Development	USN-9	As a developer, I can sequence the dashboards and worksheets into a guided Story for a narrative walkthrough.	3	Medium	Aditya Kumar Singh
Sprint-2	Publishing	USN-10	As a developer, I can publish the finished workbook to Tableau Public with a shareable link.	1	High	Aditya Kumar Singh
Sprint-2	Documentation	USN-11	As a developer, I can prepare the project design documents (DFD, requirements, architecture, planning).	2	Medium	Aditya Kumar Singh

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed
Sprint-1	13	6 Days	15 Jun 2026	20 Jun 2026	13 (20 Jun 2026)
Sprint-2	10	6 Days	22 Jun 2026	27 Jun 2026	10 (27 Jun 2026)

Velocity:


Sprint-1 ran for 6 days and the team completed 13 story points. Using the same average velocity (AV) calculation as the template (sprint duration ÷ velocity):

AV = sprint duration / velocity = 6 / 13 ≈ 0.46 days per story point

Sprint-2 ran for 6 days and the team completed 10 story points, giving AV = 6 / 10 = 0.6 days per story point. Both sprints finished on their planned end date with all committed story points completed — no carry-over work.

Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. The chart below tracks Sprint-1 of the Heritage Treasures project, comparing the ideal (even) burn-down of 13 story points against the team's actual daily progress.



Reference:

- <https://www.atlassian.com/agile/project-management>
- <https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
- <https://www.atlassian.com/agile/tutorials/epics>
- <https://www.atlassian.com/agile/tutorials/sprints>
- <https://www.atlassian.com/agile/project-management/estimation>
- <https://www.atlassian.com/agile/tutorials/burndown-charts>